

4 January 1960

SUBJECT: Change Proposal P-E-4

TO: Contracting Officer



The WSPO has considered this proposal and does not desire to accomplish this change. The intent of this change can be accomplished by other means with added side effects improving other purging problems.

Request you notify the contractor of WSPO disapproval.

STATINTL

STATINTL

cc:



DS:maw

09. JAN 12 6 8 AM '60